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Major Events Since Last NAC Meeting 

 

– ISS passed 15 years of operations with crew 

One Year Crew – past 75% complete  

ISS EVAs 

Successful HTV-5 cargo mission 

Successful Progress cargo missions 60P and 61P 

Soyuz 44 launch and 42 landing 

Continued ISS science for Increment 44 and 45 

SLS CDR 

Contracts for first commercial crew missions to Boeing and SpaceX  

Release of Journey to Mars – Pioneering Space 

–

–

–

–

–

–

–

–

–
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For current baseline refer to 
SSP 54100 Multi-Increment 
Planning Document (MIPD) 

ISS Flight Plan 
Flight Planning Integration Panel (FPIP) 

 (Pre-decisional, For Internal Use, For Reference Only) 

NASA: OC4/John Coggeshall 
MAPI: OP/Randy Morgan 

Chart Updated: October 26, 2015 

2015 2016 
Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 

168 / 168 
42S 

8/28 

9/11 

153 / 153 
43S 

12/11 

12/22 

142 / 142 
45S 

12/15 5/4 

12/15 
45S 

N°719 
TMA-19M 

164 / 164 
47S 

(Early GMT) 5/21 

5/20 
47S 

N°720 
TMA-20M 

48S 

9/22 

9/22 
48S 

N°732 
MS-02 

58P 

8/14 

139 / 137 
60P 

11/19 

69 / 69 
61P 

10/1 12/9 

10/1 
61P 

N°429  
M-29M 

151 / 149 
62P 

11/23 4/20 

11/21 (U/R) 
62P 

N°431  
MS-01 

♦ IDA2 installed on PMA2 

X2 R14 ♦ 

♦ N1 berthing kit installed 

R-41 

8/10 

(ISS Upgrades) (P6 RTOC) (IDA2 Install) R-42 (TBD) 

SM 8.08 X2 R14 X2 PMPVR5 
NET 7/1 

-08/04 10/28 -11/03 12/24 -01/03 02/26 -02/27 05/23 -06/02 07/22 -07/31 

Inc 44 Inc 45 Inc 46 Inc 47 Inc 48 Inc 49 

HTV5: CALET 
SpX-8: BEAM 

SpX-9: IDA 2 
SpX-10: STP-H5, SAGE IP, SAGE NVP 

SpX-11: CREAM 

         N S. Kelly (CDR-45/46) (1 Yr Crew)   342 days 
         R M. Kornienko (1 Yr Crew)   342 days 
         R G. Padalka  (42S) 
         N K. Lindgren   153 days  (43S) 
         J K. Yui   153 days  (43S) 
         R O. Kononenko   153 days  (43S) 

         N T. Kopra (CDR-47)   142 days  (45S) 
         E T. Peake   142 days  (45S) 

         R A. Ivanishin (CDR-49)   164 days  (47S) 
         J T. Onishi   164 days  (47S) 
         N Rubins   164 days  (47S) 

  (48S) 
  (48S) 
  (48S) 

MRM2 / 
SM 

Zenith 
MRM1 / 

FGB 
Nadir 

DC1 / 
MLM / RS 

Node 

SM Aft 

N2 
Fwd / 

N2 
Zenith 

N2 
Nadir 

N1 
Nadir 

D
ock 

B
erth 

Port U
tilization 

Crew 
Rotation 

Stage EVAs 
Stage S/W 

Soyuz Lit 
Landing 

Launch 
Schedule 

Solar Beta >60 
External 
Cargo 

         R Y. Malenchenko   142 days  (45S) 

7 day direct handover 

(42S)↓  
(42S)↓   E A. Mogensen (44S)↑  

 R S. Volkov (44S)↑  
 R A. Aimbetov (44S)↑  

7 day direct handover 

(34 orbit TBD) 

(9/12 GMT Landing) 

08/11 09/13 11/07 12/18 01/05 02/14 03/08 04/10 
09/17 11/11 01/07 03/12 

05/13 
05/17 08/16 12/22 02/18 04/13 

DO1 
DO2 

10/15 
10/21 

4/22 
64P 

N°433 
MS-03 

177 / 177 
64P 

4/22 

2/12 
63P 

N°432 
MS-02 

171 / 171 
63P 

2/12 8/1 

8/3 
65P 

N°434 
MS-04 

199 / 199 
65P 

8/3 

10/8 10/16 

11/6 10/27 2/3 
(IDA3 cables) 

8/19 
HTV5 

35 Days 
HTV5 

8/24 9/28 

(34 orbit rendezvous) 

         R S. Volkov                   181 days 

 (44S) 
 (44S) 
 (44S) 

9/2 
44S 

N°718 
TMA-18M 

183 / 181 
44S 

9/4 3/3 

1/3 
SpX-8 

30 Days 
SpX-8 

1/5 2/4 

12/3 
OA-4 

50 Days 
OA-4 

12/6 1/25 

3/21 
SpX-9 

30 Days 
SpX-9 

3/23 4/22 

5/31 
OA-5 

60 Days 
OA-5 

6/3 8/2 

3/10 
OA-6 

50 Days 
OA-6 

3/13 5/2 

         N J. Williams (CDR-48)   172 days  (46S) 
         R A. Ovchinin   172 days  (46S) 
         R O. Skripochka   172 days  (46S) 

3/18 
46S 

N°731 
MS-01 

172 / 172 
46S 

3/19 9/6 (Early GMT) 

(Landing early 9/7 GMT) 

(Landing early 5/5 GMT) 

8/15 
SpX-11 

30 Days 
SpX-11 

8/17 9/16 

6/10 
SpX-10 

30 Days 
SpX-10 

6/12 7/12 

(If SpX slips) 



Increment 45 Overview:  Crew 

42S Dock 3/28/15 

44S Dock 9/2/15 

44S Undock 3/3/16 

Mikhail Kornienko 

FE (R) – 42S↑ / 44S↓ 

Scott Kelly 

CDR (U) – 42S↑ / 44S↓ 

Sergei Volkov 

FE (R) – 44S 

44S Undock 3/3/16 

Oleg Kononenko 

FE (R) – 43S 

Kjell Lindgren 

FE (U) – 43S 

 43S Dock 7/23/15 

43S Undock 12/22/15 

Kimiya Yui 

FE (J) – 43S 
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Total ISS Consumables Status 

T1: Current Capability T2: Current Capability + 62P + OA-4 

Consumable – based on current, 

ISS system status 
Date to Reserve Level Date to zero supplies Date to Reserve Level Date to zero supplies 

Food  – 100% February 09, 2016 April 02, 2016 May 28, 2016 July 15, 2016 

KTO  February 07, 2016 March 31, 2016 June 26, 2016 August 10, 2016 

Filter Inserts October 28, 2016 December 19, 2016 December 19, 2016 > December 31, 2016 

Toilet (ACY) Inserts  May 28, 2016 July 12, 2016 June 22, 2016 August 06, 2016 

EDV + TUBSS (UPA Operable) June 28, 2016 October 07, 2016 September 30, 2016 > December 31, 2016 

Pre-Treat Tank March 23, 2016 May 11, 2016 August 14, 2016 October 06, 2016 

Water (Nominal Usage) June 02, 2016 September 11, 2016 July 20, 2016 November 07, 2016 

Consumable - based on system 

failure 

EDV + TUBSS (UPA Failed) March 13, 2016 May 02, 2016 May 04, 2016 June 27, 2016 

Water, if no WPA (Ag & 

Iodinated) 
March 05, 2016 May 23, 2016 April 12, 2016 June 24, 2016 

O2 if Elektron supporting 3 crew 

& no OGA 
November 28, 2015 March 31, 2016 December 26, 2015 May 21, 2016 

November 09, 2015 January 02, 2016 November 09, 2015 January 20, 2016 O2 if neither Elektron or OGA 

LiOH 

(CDRAs and Vozdukh off) 
~0 Days ~14 Days ~0 Days ~14 Days 





HTV5 Mission Status 

Mission Planning 

 Stage Operations Readiness Review (SORR) completed 

on 7/27/15 

Successful launch on 8/19/15 and berthing on 8/24/15 

No major issues tracked during mission 

Successful departure on 9/28/15 







 Cargo  

 Pressurized cargo included Node 1 galley rack, 

MSPR-2 (JAXA rack), 30 Contingency Water 

Container – Iodine (CWC-I), and additional soft-stow 

cargo 

MPSR 2 was removed from HTV and installed in JEM 

in Aug 

Late load shipments #1 and #2 arrives at TNSC on 7/27/15 and 7/30/15 

(NASA 992) 

Outstanding coordination post SpaceX-7 failure to adjust and add 

capability (MPSR front rack) 

Late load #1 and #2 completed on 8/13/15 

Vehicle launched ~ 8000 lbs pressurized, 1450 lbs external 

Trash Removed :  4,350 pounds 













 External Cargo 

 CALorimetric Electron Telescope (CALET) which will 

investigate the high energy universe was removed from 

the HTV5 Exposed Pallet (EP) and installed to ISS 

MCE, SMILES and STP-H4 experiments were installed on EP for 

disposal; EP was returned to HTV5 on 9/15/15 



HTV5 berthed on 8/24/15 
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





































 

OA-4 (Orb-4) Mission Status 

Mission Planning 

Orbital has contracted with United Launch Alliance (ULA) for an 

Atlas V launch of Cygnus 

First use of Atlas V401 with the Cygnus spacecraft 

Cargo Integration Review (CIR) was conducted on 7/29/15 

Safety Review Panel (SRP) TIMs on 8/5/15 and 9/15/15 

Chief Engineer Readiness Review was completed on 9/1/15 

SRP Phase 3 is planned for completion on 10/13/15 

Pressurized Cargo complement 

NASA delivered ISS cargo manifest in June 

Planned Upmass :  7,730 pounds 

Cygnus Status 

First enhanced Cygnus with a longer Pressurized Cargo 

Module 

(PCM) and lightweight solar arrays 

Service Module (SM) will accommodate changes to the 

TriDAR/LIDAR configuration 

PCM completed FE1410 testing at the Cape on 8/20/15 

SM completed Final Integrated Systems Test (FIST) and 

scheduled to arrive at the Cape on 10/15/15 

Initial cargo arrival is planned for 10/16/15 

Atlas V 401 

Payload Adapter has been manufactured and is ready for 

integration 

Booster ship to CCAFS is planned for 10/30/15 
10 





 SpaceX-8 Mission Status 

Mission Planning  
 Cargo Integration Review (CIR) Part 1 completed on 5/28/15 with Part 2 planned for Oct 

Safety Review Panel (SRP) Phase 3 review is planned to be complete by 10/7/15 

Post Qualification Review (PQR) is planned for Nov 

Stage Operations Readiness Review (SORR) is planned for Dec 







 Pressurized Cargo 

 1 Animal Enclosure Module-Transporter (AEM-T), 3 Polars (2 powered), and a NORS O2 Tank 

Planned Upmass : 3,810 pounds.  Planned Return :  4,100 pounds 

 External Cargo 

 Bigelow Expandable Activity Module (BEAM) arrived at KSC on 7/23/15 and is dwelling in the SSPF until SpX is 

ready to integrate 

 Dragon Status 

 Capsule and trunk stacking for integrated checkouts at Hawthorne was completed on 7/27/15 

Final hatch blowdown and Acceptance Test Procedure (ATP) was completed on 8/25/15 

Vehicle in the Loop (VITL) and polarity testing was completed on 8/31/15 

Trunk and capsule are planned to be shipped by 10/9/15 







 Falcon 9 Status 

 SpX-8 will be first CRS Falcon flight with full thrust capability (2nd or 3rd Falcon flight with full thrust) 

Interstage in final assembly preparing for Stage 1 mate 

M1D qualification completion is planned for Oct with MVac qualification planned for Nov 

Stage 1 and 2 are planned to ship to TX by Nov for ATP 






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62P Progress-MS 

 62P is the first Progress MS vehicle 

 A number of updates to the Progress included in this version of the vehicle 

 MMOD shielding modified on the Orbital compartment (matches Soyuz vehicle updates) 

Utilizes Kurs-NA rendezvous system instead of Kurs-A 

GLONASS/GPS satellite navigation system added and previous orbital navigation hardware 

Kvant radio replaced with S-band satellite communication system 

 







 First Progress flight on Soyuz 2.1A booster since 59P accident 

 Russian specialists conducted coupled loads analysis with the Progress updates and the Soyuz 

2.1A Booster 

NASA has requested Russian specialist to present special topic from this analysis at upcoming 

reviews 

NASA has requested a special topic on this at the Vehicle Assessment Review, SORR and FRR. 





 

 Next Steps 

 62P Vehicle Assessment Review – 10-15-15 

62P SORR – under review 

62P FRR – under review 




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HSF Transition from ISS to cis-lunar space 

and 

ISS Status 

 

 

Sam Scimemi 

Director, International Space Station 

NASA Headquarters 

HEOMD NAC 

November 4, 2015 
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Transitioning HSF from ISS to Cis-Lunar Space

(Earth Reliant to the Proving Ground) 

 

Earth Reliant 

Long Duration Human Health & Habitation 
Research and Demonstrations 

 
- 
- 
- 
- 
- 
- 
- 
- 
- 
 

 
 

* Currently building a plan to demonstration on ISS     the 
Mars habitation systems. Knowledge & Capabilities 

Proving Ground 

Short Duration Habitation  
& Transportation system validation 

Goal at the end of the 
2020s: Mars ready -  

One year crewed 
mission(s) in cis-lunar 

space 

Long duration human health & habitation 
Validation for Mars transit 

Knowledge & Capabilities 

Learning how to be Earth Independent 

 SLS/Orion performance validation 
 Crew health and performance research and validation 
 Habitation systems performance validation including EVA 
 Radiation shielding characterization and validation 
 Guidance and navigation in deep space 
 Prox ops and docking in deep space 
 Breaking the logistics chain 
 Reduced reliance on the ground control 
 Validating other spacecraft system validation (power,  

propulsion, communications, etc.) 



Habitation Systems Objectives 

System Includes Today Cis-Lunar Goal 

Air revitalization, water 

recovery, waste collection 

and processing 

 

42% recovery of O2 from CO2; 

90% recovery of H2O; 

<6 mo MTBF for some 

components 

 >75% recovery of O2 from CO2;  

>98% recovery of H2O;  

>2 yr MTBF 
Life Support 

atmosphere, water, microbial, 

particulate, and acoustic 

monitors 

Limited, crew-intensive on-board 

capability; rely on sample return 

to Earth 

On-board analysis capability with no 

sample return; identify and quantify 

species and organisms in air & water 

Environmental 

Monitoring 

exercise equipment, medical 

treatment and diagnostic 

equipment, long-duration 

food storage 

Large, cumbersome exercise 

equipment, limited on-orbit 

medical capability, food system 

based on frequent resupply 

Small, effective exercise equipment, 

on-board medical capabilities, long-

duration food system Crew Health 

Exploration suit  ISS EMU’s based on Shuttle 

heritage technology; not 

extensible to surface ops 

Next generation spacesuit with greater 

mobility, reliability, enhanced life 

support, operational flexibility 
EVA 

Non-toxic portable fire 

extinguisher, emergency 

mask, combustion products 

monitor, fire cleanup device 

Large CO2 suppressant tanks, 2-

cartridge mask, obsolete fire 

products. No fire cleanup other 

than depress/repress 

Unified fire safety approach that works 

across small and large architecture 

elements Fire 

Low atomic number materials 

including polyethylene, water, 

or any hydrogen-containing 

materials 

Node 2 CQ’s augmented with 

polyethylene to reduce the 

impacts of trapped proton 

irradiation for ISS crew members 

Solar particle event storm shelter 

based on optimized position of on-

board materials and CQ’s with 

minimized upmass to eliminate major 

impact of solar particle event on total 

mission dose  

Radiation 

Protection 



HRP Integrated Path to Risk Reduction 

 

-  

   

 

-  

   

 

-  

 

 

Uncontrolled 

Partially 

Controlled 

Controlled 

Optimized 

Insufficient 

Data 

Assumptions: 

450 crew hrs/ 

 Increment pair 

3 crew/ 

 Increment pair 

6 month missions 

Updated 
6/10/15 

ISS Required ISS Not Required Milestones Requires ISS Milestone Shift Total = 25 risks require research 
16 



Exploration Systems Development 

NASA Advisory Council  

Meeting 

November 4, 2015 
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SLS, Orion, and Ground Systems 

Beginning human exploration beyond 

LEO as soon as practicable helps 

secure our future in space. 

Orion  

Crewed  

Spacecraft 

Space  

Launch  

System 

Ground Systems  

Development &  

Operations 
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Orion Accomplishments 

First weld of Orion Exploration Mission-1 

crew module pressure vessel Michoud 

Assembly Facility  

A manufacturing development unit of 

Orion’s heat shield is being built at 

Lockheed Martin’s facility in Denver   

Orion’s most challenging parachute drop 

test to date a success in August in Yuma, 

Arizona 

Pieces for the Orion spacecraft that will 

fly on EM-1 being prepared for welding 

at MAF 

The Orion Crew Module Adapter simulator 

arrives at Plum Brook Station Space 

Power Facility in Sandusky, Ohio 



Space Launch System Accomplishments 

Launch Vehicle Stage Adapter  

Test Article fabrication 

Booster Test Article in progress for 

second qualification firing 

RS-25 engine test conducted  

at Stennis Space Center 

Steel towers rising for new SLS test 

stand at Marshall Space Flight Ctr. 
SLS Core Stage hydrogen tank 

progress, Michoud Assembly Facility 

Pegasus barge completed, in  

dock at Stennis Space Center 



Ground Systems Development & Operations Accomplishments 

 Platform H is the newest platform to be 

delivered to the VAB at KSC 

 Simulation tests in Firing Room 4 at the 

Launch Control Complex at KSC 

ICPS Umbilical arm guided into  

vertical position at the LETF at KSC 

 Ribbon cutting for Small Class Vehicle 

Launch Pad 39C 
Modifications complete to Mobile Launcher 

base and tower structure at KSC 



 

 

 

 

 

 

 

 

 

 

Elevated Interdependencies 

No Elevated Interdependencies at this time 

The team has managed Interdependencies through normal business processes 

and raised internally within Program management as needed to resolve minor 

issues 
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National Aeronautics and Space Administration 

HEOMD’s Advanced Exploration Systems 
 

 

 

Status Update 

Jason Crusan 

Director, Advanced Exploration Systems Division 

Human Exploration and Operations Mission Directorate 

November 4, 2015 



National Aeronautics and Space Administration EARTH RELIANT 
NEAR-TERM OBJECTIVES 

DEVELOP AND VALIDATE EXPLORATION CAPABILITIES  

IN AN IN-SPACE ENVIRONMENT 

• Long duration, deep space habitation systems 

Next generation space suit 

Autonomous operations 

Communications with increased delay 

Human and robotic mission operations 

Operations with reduced logistics capability 

Integrated exploration hardware testing 

•

•

•

•

•

•

 

LONG-DURATION HUMAN HEALTH EVALUATION 

• Evaluate mitigation techniques for crew health and performance in micro-g space 

environment  

Acclimation from zero-g to low-g •

 

COMMERCIAL CREW TRANSPORTATION 

• Acquire routine U.S. crew transportation to LEO 



PROVING GROUND OBJECTIVES 

Enabling Human Missions to Mars 

•

•

•

•

•

•

TRANSPORTATION 

•

•

Heavy Launch 

Capability: beyond 

low-Earth orbit launch 

capabilities for crew, co-

manifested payloads, 

large cargo   

Crew: transport at least 

four crew to cislunar 

space  

In-Space Propulsion: 

send crew and cargo on 

Mars-class mission 

durations and distances  

WORKING IN SPACE 

ISRU: Understand the 

nature and distribution of 

volatiles and extraction 

techniques and decide 

on their potential use in 

human exploration 

architecture. 

Deep-space operations 

capabilities: EVA, 

Staging, Logistics, 

Human-robotic 

integration, Autonomous 

operations 

Science: enable science 

community objectives  

STAYING HEALTHY 

Deep-Space 

Habitation: beyond low-

Earth orbit habitation 

systems sufficient to 

support at least four 

crew on Mars-class 

mission durations and 

dormancy  

Crew Health: Validate 

crew health, 

performance and 

mitigation protocols for 

Mars-class missions  
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AES RECENT ACCOMPLISHMENTS 

BEAM: Delivered flight hardware 

to KSC for launch on SpaceX-8 

NET January 2016. 

Logistics Reduction: Delivered 

Multi-Purpose Cargo Transfer Bag 

for demo on ISS. Bag will be 

repurposed to provide acoustic 

insulation of treadmill noise. 

Spacecraft Fire Safety: 

Completed System Acceptance 

Review for the Saffire-I, II, and 

III flight experiments. Saffire-I 

will be launched on the Orb-5 

mission in March 2016. 

Resource Prospector: 

Completed field test of prototype 

rover and RESOLVE sample 

analysis payload in JSC rock yard. 

Life Support Systems: Completed 

Systems Requirements Review for 

Spacecraft Atmosphere Monitor. ISS 

demo planned in 2018. 

Nuclear Thermal Propulsion: 

Fabricated graphite composite 

fuel element and tested in 

2800K hot hydrogen flow. 27 



CCP Status 
to the 

NASA Advisory Council  
Human Exploration and Operations Committee 

Kathryn Lueders 

Manager 

Commercial Crew Program 

November 5, 2015 



Certification / CoFR Plan Overview 

● CTS Certification is the approval of the Commercial Provider’s evidence that 

all tests/analyses/verification and validation proves that the baseline design 

meets the requirements (e.g. reference configuration) 

– CTS Certification will be incrementally approved through Oversight and Risk Based 

Insight in parallel to CCtCap Certification related milestones (i.e. Uncrewed Flight Test 

DCR, Crewed Flight Test DCR, ORR, and CR) 

To support this CTS Certification process, CCP SE&I will revise the existing Certification 

Plan (CCT-PLN-2000) to include the Certification endorsements and sub-endorsements 

–

 

● CTS CoFR refers to the NASA endorsement that compares and validates the 

hardware built and any issues uncovered to the reference certified 

configuration  

– CTS CoFR will be incrementally approved through Oversight and Risk Based Insight in 

parallel to CCtCap Flight Readiness milestones: (i.e. Uncrewed Flight Test FTRR, Crewed 

Flight Test FTRR, and PCM FRRs) 

To support this CTS CoFR process, CCP SE&I will create the CCP CoFR Plan (CCT-PLN-

2100) to document the overall philosophy, roles and responsibilities and CoFR 

endorsements and sub-endorsements. 

–

29 



NASA CCP Certification 

● CCP Certification/CoFR strives to achieve a balance of 
insight/oversight appropriate for shared government & 
industry accountability in establishing a safe, reliable, and 
cost-effective CTS 
 

– The Industry Partner is responsible for the design, development, test 
and evaluation; culminating in their certification assertion of its CTS to 
transport crew to and from the ISS. 

 

NASA CCP is accountable for ensuring compliance to CCP’s human 
spaceflight requirements thru evaluation and approval of the 
Contractor’s compliance evidence and execution of NASA’s insight 
into the Contractor’s solution in accordance with a risk based insight 
approach implemented under a shared assurance model. 

–
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CCP Requirement Development 

●

 

–

–

 

 

 

 

 

 

 

 

NPR 8705.2B Allocation to CCTS 

Agency, HEOMD, and Program retain key accountability for NASA 
Human Spaceflight safety and mission success requirements 
allocated from NPR 8705.2B within overall NASA and industry 
shared accountability structure 

NPR 8705.2B was used as a basis in developing the HEOMD-10001 document, 
with applicable requirements flowed down to CCP Requirements documents, 
which have been levied on the CCtCap contract  

 

The Human Rating Certification Package in NPR 8705.2B Appendix D 
represents a sub-set of the data required in the CCTS Certification Data 
Package defined in HEOMD-10001 
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CCT-REQ-1130 / SSP 50808 

● CCT-REQ-1130 requirement are the requirement set for the entire CTS from 
launch through landing while independent of ISS 

SSP 50808 is an over-arching Interface Requirements Document for ISS ●

– Covers CRS and Commercial Crew 
Contains requirements that are necessary for the docking or berthing to the ISS 

Contains requirements governing the visiting vehicle within the 4 x 2 x 2 km approach ellipsoid 
around ISS 

Contains requirements for the vehicle as docked to ISS 
Day to day living and activities as part of station 

–

–

–

–

● Standards 
– All standards for both documents have been reviewed and are the same or complimentary. 

 An example of complimentary are the two fracture control standards.  One is for the broad 
scope of the system and the other is ISS specific: 

o NASA-STD-5019 for system fracture control 
SSP 30558 for ISS specific fracture control o

● Variances  
– Variances can be submitted for both CCT-REQ-1130 and SSP 50808 requirements 

All variances will be reviewed and approved through the appropriate Program Board structure –

● Requests for variances to SSP 50808 processed in accordance with ISSP Board 
Structure 

ISS Integration is based on successful visiting vehicle integration both with 
International Partners and Commercial Resupply Services (CRS) 

●
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CCT-REQ-1130 

●

–

–

Purpose and Mapping 

CCT-REQ-1130 contains: 

Performance requirements in meeting the ISS DRM documented in CCT-PLN-1110 

Human rating requirements allocated from NPR 8705.2B (trace shown below) 

NPR  8705.2B Human-Rating 
Technical Requirements 

(Chapter 3) 

→ Maps to 
HEOMD-

10001 
Requirement 

→ Allocated to CCT-REQ-1130 
Requirement 

Key Title   Key   Key    Title 
3.10 
(and 
subs) 3.2.1 Crew Environment 5.2.1 

Human Health, Medical 
and Performance 

3.2.5.11 Pressure Suits 

3.2.2 
Probabilistic Safety 
Criteria 5.2.2 3.2.1.1 Loss of Crew Risk 

3.2.1.2 Loss of Mission Risk 
Failure Tolerance to 
Catastrophic Events 3.2.3 Failure Tolerance 5.2.3 3.2.3.1 

3.2.3.3 
Separation of Redundant 
Systems 

Failure Tolerance without 
Emergency Equipment 

Failure Tolerance without 
Aborts 3.2.4 5.2.4 3.2.3.2 

Tolerate Inadvertent 
Operator Action 

Tolerate Inadvertent 
Action 3.2.5 5.2.5 3.8.5.1.2 

Tolerate Inadvertent 
Operator Action during 
Failure 3.2.6 5.2.6 3.8.5.1.4 

Tolerate Inadvertent 
Action during Failure 

3.2.7 Critical Software Control 5.2.7 3.9.2.1 
Software Engineering 
Requirements 

Detect and Annunciate 
Faults 

Detect and Annunciate 
Faults 3.2.8 5.2.8 3.2.4.1 

→ Maps to 
HEOMD-

10001 
Requirement 

NPR 8705.2B Human-
Rating Technical 

Requirements (Chapter 3) 
→ Allocated to CCT-REQ-1130 

Requirement 
Key Title   Key   Key    Title 

Isolate and Recover 
from Faults 

Isolate and Recover from 
Faults 3.2.9 5.2.9 3.2.3.4 

3.2.10 
Health and Status 
Data 5.2.10 3.2.4.2 

Record and Display Health 
and Status 

3.2.11 
Autonomous 
Operation of System 5.2.11 3.2.6.3 

Autonomous Operation of 
System 

3.2.12 
Access Emergency 
Equipment 5.2.12 3.2.5.1 

Access Emergency 
Equipment 

Crew Control of 
Vehicle 3.3.1 5.3.1 3.8.5.1.1 Crew Control of Vehicle 
Manually Override 
Software 

Manually Override 
Software 3.3.2 5.3.2 3.2.6.1 
Manually Override 
Software - Post-
Separation 3.2.6.2 

3.3.3 
Ground Monitoring 
and Operation 5.3.3 3.7.1 

Ground Monitoring and 
Operation 

Manual Control of 
Vehicle Flight Path 

Manual Control of Vehicle 
Flight Path 3.4.1 5.4.1 3.8.4.1 

3.8.4.2 
Manual Piloting for 
Docking 

3.4.2 Handling Qualities 5.4.2 3.8.4.3 Handling Qualities 
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Commercial Crew Summary 

● CCP 

– Continues to work with both Providers on maturing their designs 

Establishing the NASA expectations for both the CCP Certification Plan and 
Certification of Flight Readiness Plans  

–

● Both Providers 

– Are meeting contractual milestones 

Are progressing through the Phase II Safety Reviews 

Are working detailed Verification and Validation planning 

Are maturing their detailed designs 

Are providing increased insight opportunities for the NASA team 

Have advanced beyond paper products and are building and testing hardware 

–

–

–

–

–

● They, and we, have a great deal of work in front of us. 
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Observations from HEOMD Presentations 

 

• Plan for Commercial Crew vehicle certification and flight readiness 

seems reasonable – critical work and process definition ahead 

Capability requirements for future exploration being used to guide ISS 

transition  

 

•

– Progress on ISS transition plans – work still under way 

 

• SLS, Orion, and ground systems – building momentum 

 

Current capability based approach  for human exploration is reasonable 

considering current political and economic environment 

•
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Top Concerns 

• Lack of US launched crew transportation to Low Earth Orbit 

Interruption in US launched cargo capability 

Current level of definition for Mars exploration architecture impedes 

effort to generate support.  

Cost impact of NASA processes are a threat to accomplishment of 

NASA’s exploration mission  

Low SLS and Orion Launch rate pose future risks for proficiency of the 

operations team and reduce program resilience in the event of mission 

failure 

•

•

•

•
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Special Topics at Future HEO Committee Meetings 

 Future Special Topics:   

 

– International Participation in Future Human Exploration 

ISS uses for Exploration development 

ISS transition after 2024 

Exploration plans after ARM  

Plans for Transition of Administration 

–

–

–

–

 

 Items for Continued Review 

 

• NASA Management Processes 

Certification of readiness process for commercial crew 

Integration and Standardization 

•

•
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